
 

Architect service stages 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

General planner service stages 

Stage 0 (A) 

Initiative 

Stage 1 (A) 

Brief 

Stage 2 (A) 

Concept 

Design 

Stage 3 (A) 

Design 

Stage 4 (A) 

Permitting 

Stage 5 (A) 

Construction 

Preparation 

Stage 6 (A) 

Construction 

Stage 7 (A) 

Handover 

and Final 

Inspection 

Stage 8 (A) 

Use 

Stage 0+1 (GP) 

Project Organisation 

Stage 2+3+4 (GP) 

Design Preparation 

Stage 5 (GP) 

Construction 

Preparation 

Stage 6 (GP) 

Construction 

Stage 7+8 (GP) 

Project Completion 

Basic services 


